
Monthly Summary Sheet for August 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE and WATER Center Construction Activities 
CDM continued the Phase III (aquarium 

exhibit, irrigation system, park shelter

rehabilitation, etc.) construction activities in 

August 2003, and the groundwater

treatment system continued to pump and 

treat large quantities of contaminated

groundwater. CDM also continued work 

on completing the remaining Phase I

Treatment Building and Phase II

Environmental Education Building 

construction items. The Phase III

construction efforts during August

included the beginning of the park shelter 

rehabilitation efforts and the installation of 

the following items: aquarium exhibit

(support stand, tank, process equipment, concrete façade, and other associated items) in the exhibit area of the 

environmental education building (as shown above); additional irrigation system items throughout the park; 

various telecommunication components throughout the environmental education building; decorative banners in 

the treatment building; and various other site improvement items. The Plumes ABE groundwater treatment 

system pumped and treated over 37 million gallons of contaminated groundwater during August 2003 for a total 

treated volume of approximately 281 million gallons.


Anticipated September activities: The construction efforts for the remaining Phase III site improvement items 

(park shelter rehabilitation efforts, Fire Department access road grass paver sections, fire hydrant and supply line, 

general landscaping and site restoration, creek discharge, environmental education building reception desk, 

treatment building interior enhancements, etc.) will continue, and the groundwater treatment system will

continue to pump and treat approximately 1.2 million gallons of groundwater a day.


Monitoring Activities 
CDM completed the Second Quarter 2003 Site Monitoring Network Report to present analytical results from the 
83 groundwater/surface water samples, water level elevation data from 238 measuring points, and the 
performance monitoring sampling analytical results from the Second Quarter 2003 Site Monitoring Network 
sampling event. CDM also began the Third Quarter 2003 Site Monitoring Network sampling event and continued 
the Plumes ABE treatment system performance monitoring with the collection of extraction well water level data 
and collection of samples from the extraction wells and the treatment system influent and effluent flows. 

Anticipated September activities:  CDM will complete the Third Quarter 2003 sampling efforts and will begin the 
preparation of the Third Quarter 2003 Site Monitoring Network Report to present the water level data and 
analytical results from the sampling efforts. 

Source Area Activities 
CDM continued to prepare the draft source control measures report for the South Washington and English (149 
and 157 S. Washington) source areas. 

Anticipated September activities:  CDM plans to submit the draft source control measures report for the South 
Washington and English (149 and 157 S. Washington) source areas to the City of Wichita for review. 
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